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Wochnick, Heather M CIV USN (US)

From: Callaway, Rex CIV NAVFAC SW
Sent: Tuesday, September 28, 2010 8:31
To: Schlossberg, George R.; Carr.Robert@epamail.epa.gov; Elaine.Warren@sfgov.org; Hart, 

Gordon E.; RElliott@dtsc.ca.gov; Joshua A. Bloom; Steinberg, Barry P.
Cc: Cummins, John M CIV NAVFAC SW; Gilkey, Douglas E CIV OASN (EI&E), BRAC PMO 

West; Forman, Keith S CIV OASN (EI&E), BRAC PMO West; Kito, Melanie R CIV NAVFAC 
SW; Macchiarella, Thomas L CIV OASN (EI&E), BRAC PMO West

Subject: FW: Schedule of B & G for City Review
Attachments: Microsoft Office Project - HPS Project Schedule 2010_0920.pdf

Importance: High

All: 
 
This schedule covers the legal documents we discussed at our last meeting.  Please review, coordinate your comments 
with your clients, and send them to Melanie ASAP. Thanks. 
 
‐Rex 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Kito, Melanie R CIV NAVFAC SW  
Sent: Monday, September 20, 2010 17:56 
To: amy.brownell@sfdph.org 
Cc: Forman, Keith S CIV OASN (EI&E), BRAC PMO West; Mark Ripperda (ripperda.mark@epa.gov); 
Kloss.Sarah@epamail.epa.gov; Ryan Miya (rmiya@dtsc.ca.gov); RSteenson@waterboards.ca.gov; Gilkey, Douglas E CIV 
OASN (EI&E), BRAC PMO West; Macchiarella, Thomas L CIV OASN (EI&E), BRAC PMO West; Callaway, Rex CIV NAVFAC 
SW; Cummins, John M CIV NAVFAC SW 
Subject: FW: Schedule of B & G for City Review 
 
Amy, 
 
Here is the schedule.  Let me know if you have any questions. 
 
Melanie 
 
 



ID Parcel Predecessors Task Name Successors Duration Current ES Current EF
132 All BASEWIDE DOCUMENTS 544.6 wks Wed 1/10/01 Fri 8/26/11
288 All Supplemental Environmental Impact Statement (EIS) 151 wks Mon 6/16/08 Mon 6/20/11
294 All 291FS-1 mon Preparation of Preliminary Draft Supplemental EIS (PDSEIS) Vol 1 & Vol 2 295 11.6 wks Mon 2/8/10 Thu 11/4/10
295 All 294 Prepare Draft Supplemental EIS (DSEIS) 296 17 days Fri 11/5/10 Thu 12/2/10
296 All 295 DASN Review of DSEIS 297,298FS+1 day 5 days Fri 12/3/10 Thu 12/9/10
297 All 296 Finalize DSEIS 299 5 days Fri 12/10/10 Thu 12/16/10
298 All 296FS+1 day Issue DSEIS Public Notice of Availability and Public Hearing 300,299 5 days Mon 12/13/10 Fri 12/17/10
299 All 298,297 Submit Draft Supplemental EIS 2466,3381,4003,4897,2592,3478,3474,4986,300 0 days Fri 12/17/10 Fri 12/17/10
300 All 298,299 Public Comment Period 301 31 days Mon 12/20/10 Thu 2/3/11
301 All 300 Public Hearings and Comments 302FS+7 edays 2 days Fri 2/4/11 Mon 2/7/11
302 All 301FS+7 edays Preparation of Preliminary Final Supplemental EIS (PFSEIS) - Vol 1 303 41 days Tue 2/15/11 Wed 4/13/11
303 All 302 Preparation of Preliminary Final Supplemental EIS (PFSEIS) - Vol 2 304 26 days Thu 4/14/11 Thu 5/19/11
304 All 303 Preparation of Final Supplemental EIS with Responses to Comments (RTCs) 305 8 days Fri 5/20/11 Wed 6/1/11
305 All 304 DASN Review of DSEIS 306 5 days Thu 6/2/11 Wed 6/8/11
306 All 305 Prepare Final SEIS 307 5 days Thu 6/9/11 Wed 6/15/11
307 All 306 Issue Public Notice of Availability 308 0 days Wed 6/15/11 Wed 6/15/11
308 All 307 Submit Final Supplemental EIS 309 0 days Wed 6/15/11 Wed 6/15/11
309 All 308 Submit Public Copies of Final Supplemental EIS 3484,4098,4996,7118,4249,4254,311,2665,2611 3 days Thu 6/16/11 Mon 6/20/11
310 All EIS Record of Decision 9.6 wks Tue 6/21/11 Fri 8/26/11
311 All 309 Public Comment Period and Preparation of RTCs 312 15 days Tue 6/21/11 Tue 7/12/11
312 All 311 Preparation of Draft EIS Record of Decision (ROD) 313 8 days Wed 7/13/11 Fri 7/22/11
313 All 312 Submit Draft EIS ROD for DASN Review 314 0 days Fri 7/22/11 Fri 7/22/11
314 All 313 DASN Review Period 315 15 days Mon 7/25/11 Fri 8/12/11
315 All 314 Print and Distribute Final EIR ROD 316 5 days Mon 8/15/11 Fri 8/19/11
316 All 315 Publish Final EIS ROD Notice of Availablity 6931,317 5 days Mon 8/22/11 Fri 8/26/11
317 All 316 Submit EIS Record of Decision with Signatures 2619,3505,4119,5017,5845,6126,6941,7139,4262,6116,2475,3391,4013,4907,2670 0 days Fri 8/26/11 Fri 8/26/11
1191B, D-1, G, UC-2 Soil Vapor and Geotech Sampling Parcels B, D-1, G, UC-2 37 wks Tue 3/2/10 Mon 11/22/10
1203B, D-1, G, UC-2 Tech Memo - Parcels B, D-1, G, UC-2 9 wks Fri 9/17/10 Mon 11/22/10
1206B, D-1, G, UC-2 1205 Draft Tech Memo - Soil Vapor Sampling 1207,2499FS-1 day,4028 5 days Wed 9/29/10 Tue 10/5/10
1209B, D-1, G, UC-2 1208 FINAL TECH MEMO 2 days Fri 11/19/10 Mon 11/22/10
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ID Parcel Predecessors Task Name Successors Duration Current ES Current EF
1315 B PARCEL B 668.8 wks Fri 3/31/00 Wed 5/1/13
1654 B Remedial Design for Parcel B (does not include Rad nor IR-7/18) 64.6 wks Mon 7/27/09 Fri 11/5/10
1688 B,D-1,G Remedial Action for IR-07/18 & Hot Spots 118.1 wks Sun 3/1/09 Thu 7/7/11
1705 B,D-1,G Remedial Action Completion Report for IR-07/18 & Hot Spots 25.9 wks Tue 1/4/11 Thu 7/7/11
1706 B,D-1,G 1702 Prepare Draft Remedial Action Completion Report (RACR) w/Construction Summary

Report (CSR)
1707 13.1 wks Tue 1/4/11 Wed 4/6/11

1707 B,D-1,G 1706 Submit Draft RACR to BCT 1708,1711FS+2 wks,2666 0 days Wed 4/6/11 Wed 4/6/11
1708 B,D-1,G 1707 BCT Review Period 1709 30 edays Wed 4/6/11 Fri 5/6/11
1709 B,D-1,G 1708 BCT Comments Due 1710 0 days Fri 5/6/11 Fri 5/6/11
1710 B,D-1,G 1709 Prepare Final RACR and RTCs 1712 32 edays Fri 5/6/11 Tue 6/7/11
1711 B,D-1,G 1707FS+2 wks Submit RA Fact Sheet 0 days Wed 4/20/11 Wed 4/20/11
1712 B,D-1,G 1710 Submit Final RACR and RTCs  IR 7/18 1713,2671 0 days Tue 6/7/11 Tue 6/7/11
1713 B,D-1,G 1712 BCT Review Period 1714 30 edays Tue 6/7/11 Thu 7/7/11
1714 B,D-1,G 1713,1704 EPA/CDPH/DTSC issues Concurrence Letters 2713,2683 0 days Thu 7/7/11 Thu 7/7/11
1715 B PARCEL B - RADIOLOGICAL PROGRAM 272.6 wks Wed 8/3/05 Mon 12/27/10
1730 B Radiological Survey Unit Project Reports (SUPRs) 268.8 wks Wed 8/3/05 Mon 11/29/10
1732 B 1731 CDPH Complete Analysis of Confirmation Samples 1733 60 edays Sat 4/10/10 Wed 6/9/10
1733 B 1732 CDPH Review Sample Analysis 1736FF,6395 30 edays Wed 6/9/10 Fri 7/9/10
1735 B1772,1798,1816,1837,1858,1878,1893,1909,1925,1941,1957,1973,1989,2005,2037,2021 Parcel B Final SUPRs Issued 2270FF,1736,2592,1740 0 days Sat 10/30/10 Sat 10/30/10

1739 B 1738 CDPH Issues Concurrence and Closure Letters for SUPRs 2596 10 days Mon 11/1/10 Mon 11/15/10
1740 B 1735,1738 EPA Concurrence of Radiological Survey Unit Project Reports 2596,2272FF 30 edays Sat 10/30/10 Mon 11/29/10
2038 B Building Final Status Survey (FSS) Reports 188 wks Tue 1/2/07 Tue 9/28/10
2039 B 2078,2101,2142,2205,2254,2190,2117,2056,2176,2206,2232 Parcel B Draft Bldg FSS Reports Submitted 2466,2266FF,2584 0 wks Fri 7/9/10 Fri 7/9/10
2040 B 2063,2086,2108,2150,2238,2261,2196,2123,2182 Parcel B Final Bldg FSS Reports Issued 2270FF,2592 0 wks Sun 8/29/10 Sun 8/29/10
2241 B Building 157 FSS 140.8 wks Mon 12/10/07 Tue 9/28/10
2250 B Final Status Survey Report 48.8 wks Thu 10/8/09 Tue 9/28/10
2264 B Radiological Removal Action Closeout Report (Buildings, Storm Drains & Sewers) 47.6 wks Fri 1/15/10 Mon 12/27/10
2266 B 1734FF,2039FF,2265 Submit Draft Rad Removal Action Closeout Report 2267,1756FF,1772FF,1798FF,1816FF,1837FF,1858FF,1878FF,1893FF,2583FF,2466 0 wks Thu 9/9/10 Thu 9/9/10
2267 B 2266 DHS, CDPH, and  EPA Review Period 2268 4.3 wks Fri 9/10/10 Tue 10/12/10
2270 B 2269,1735FF,2040FF Submit Final Rad Removal Action Closeout Report with RTC 2589,2271,2272 0 wks Sat 10/30/10 Sat 10/30/10
2271 B 2270 CDPH Review and Concurrence of Rad RACR 37 days Mon 11/1/10 Mon 12/27/10
2272 B 2270,1740FF DTSC Concurrence of Rad Removal Action Closeout Report 2596 45 edays Sat 10/30/10 Tue 12/14/10
2273 B PARCEL B - TOTAL PETROLEUM HYDROCARBON PROGRAM 544.6 wks Mon 6/12/00 Fri 1/21/11
2337 B TPH Closure Report 66.6 wks Mon 9/21/09 Fri 1/21/11
2343 B 2342 Submit Final TPH Closure Report 2344,2589 0 days Fri 12/24/10 Fri 12/24/10
2344 B 2343 Water Board Review Period 2345 3.6 wks Mon 12/27/10 Fri 1/21/11
2345 B 2344 Water Board Concurrence Letter Due 0 wks Fri 1/21/11 Fri 1/21/11
2455 PARCELS  B & G - EARLY TRANSFER DOCUMENTS 181.2 wks Mon 3/3/08 Fri 10/7/11
2456 B,G Finding of Suitability to Lease (FOSL) for Parcels B and G 6719SS 135.8 wks Mon 5/5/08 Thu 1/20/11
2464 B,G 2463 Comment Resolution Meeting 2465 1 wk Wed 1/13/10 Tue 1/19/10
2465 B,G 2464 Prepare Draft Final FOSL 2466 50 days Wed 1/20/10 Wed 3/31/10
2466 B,G 2465,2039,6213,1734,6393,299,2266,6610FS+30 edays Submit Draft Final FOSL 2467 0 days Fri 12/17/10 Fri 12/17/10
2467 B,G 2466 BCT Concurrence 2468FS+1 day 10 days Mon 12/20/10 Wed 1/5/11
2468 B,G 2467FS+1 day BCT Concurrence  Letters 2469 0 days Thu 1/6/11 Thu 1/6/11
2469 B,G 2468 Finalize FOSL 2470 3 days Fri 1/7/11 Tue 1/11/11
2470 B,G 2469 Submit Final FOSL with Signatures 2472 7 days Wed 1/12/11 Thu 1/20/11
2471 B,G Interim Lease for Building/Foundation Demo (if needed) 36.4 wks Fri 1/21/11 Fri 10/7/11
2472 B,G 2470 Prepare InternalDraft Lease 2473 40 days Fri 1/21/11 Fri 3/18/11
2473 B,G 2472 Navy Internal Review of Draft Lease 2474 14 edays Fri 3/18/11 Fri 4/1/11
2474 B,G 2473 Navy/City of SF Negotiations 2475 32 edays Fri 4/1/11 Tue 5/3/11
2475 B,G 2474,317 Prepare Final Lease (after SEIS ROD is signed) 2476 10 days Mon 8/29/11 Mon 9/12/11
2476 B,G 2475 City of SF Execute Lease 2477 21 edays Mon 9/12/11 Mon 10/3/11
2477 B,G 2476 Navy Execute Lease 4 edays Mon 10/3/11 Fri 10/7/11
2478 B,G Early Transfer Conveyance Agreement (ETCA) 123.6 wks Thu 4/2/09 Fri 9/16/11
2495 B,G 2494 City Prepares 3rd Draft ETCA 2496,2562SS 27 edays Sat 4/10/10 Fri 5/7/10
2496 B,G 2495 Navy Review 3rd Draft ETCA 2 wks Fri 5/7/10 Thu 5/20/10
2498 B,G 2497 Navy / City Prepares 4th Draft ETCA 2499 30 edays Wed 6/30/10 Fri 7/30/10
2499 B,G 1206FS-1 day,2498 Technical / Cost Meeting ETCA  - Meetings w/o 9/13 2500,2566FS+2 wks 1 day Tue 10/5/10 Tue 10/5/10
2500 B,G 2499 Navy / City Reviews ETCA 2501 15 days Wed 10/6/10 Wed 10/27/10
2501 B,G 2500 ETCA Meeting / Agreement Terms, Conditions, Costs 2502,2625 2 days Thu 10/28/10 Fri 10/29/10
2502 B,G 2501 Prepare Draft Final ETCA with Costs 2503 30 edays Fri 10/29/10 Sun 11/28/10
2503 B,G 2502 Submit Draft Final ETCA to City and BCT 2504 0 days Sun 11/28/10 Sun 11/28/10
2504 B,G 2503 City and Navy Approve Draft Final ETCA for FOSET 2505,2574,2591FF 20 edays Sun 11/28/10 Sat 12/18/10
2505 B,G 2601SS,2504 Draft Final ETCA to CDR Package 0 days Thu 2/3/11 Thu 2/3/11
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ID Parcel Predecessors Task Name Successors Duration Current ES Current EF
2506 B,G 2611,2574 Finalize ETCA after CDR Package Review (after obtaining Env Insurance) 2507FS+1 day 2 wks Fri 8/5/11 Thu 8/18/11
2507 B,G 2506FS+1 day,2623,2638 Execute ETCA (with property transfer) 0 days Fri 9/16/11 Fri 9/16/11
2508 B,G Risk Management Plan (Prepared by City of SF) 178.2 wks Mon 3/3/08 Fri 9/16/11
2519 B,G 2518 Submit Draft Final RMPs to BCT for Review 2520 0 wks Mon 11/1/10 Mon 11/1/10
2520 B,G 2519 BCT Review and Approve Draft Final RMPs for CDR Package 2521,2574 4.4 wks Tue 11/2/10 Mon 12/6/10
2521 B,G 2520,2601SS Draft Final RMP to CDR Package 0 days Thu 2/3/11 Thu 2/3/11
2522 B,G 2611 Prepare Final RMP after CDR Package Review 2523 2 wks Fri 8/5/11 Thu 8/18/11
2523 B,G 2522,2623 City Implements RMP with Property Transfer 0 days Fri 9/16/11 Fri 9/16/11
2524 B,G Covenant to Restrict Use of Property (CRUP) EARLY TRANSFER 82.8 wks Mon 1/25/10 Thu 9/15/11
2532 B,G 2531 DTSC Review and Approve Draft Final CRUP for CDR Package 2533 10 days Thu 10/7/10 Thu 10/21/10
2534 B,G 2611 Prepare Final CRUP after CDR Package Review 2535 10 days Fri 8/5/11 Thu 8/18/11
2535 B,G 2534,2622 DTSC/Navy Execute CRUP (with property transfer) 0 days Thu 9/15/11 Thu 9/15/11
2536 B,G Administrative Order on Consent (AOC) 134.4 wks Mon 12/1/08 Thu 8/4/11
2543 B,G 2542 EPA Prepares 2nd Draft AOC - City Meeting with Regulators on 5-5-10 2544 45 days Thu 4/8/10 Thu 6/10/10
2544 B,G 2543 City Review 2nd Draft AOC 2.5 wks Fri 6/11/10 Tue 6/29/10
2545 B,G Meeting ETCA / AOC - Now scheduled for May 26/27, 2010 2546 2 days Wed 5/26/10 Thu 5/27/10
2546 B,G 2545 EPA Prepare Draft Final AOC 2547 33 edays Thu 5/27/10 Tue 6/29/10
2547 B,G 2546 Submit Draft Final AOC to BCT/Legal 2548 0 days Tue 6/29/10 Tue 6/29/10
2548 B,G 2547 BCT Review/Legal Review 2549 31 edays Tue 6/29/10 Fri 7/30/10
2549 B,G 2548 BCT/Legal Comments Due 2550 0 days Fri 7/30/10 Fri 7/30/10
2550 B,G 2549 EPA Prepare Final AOC 2551 16 days Mon 8/2/10 Mon 8/23/10
2551 B,G 2550 EPA Submit AOC to DOJ 2552 0 days Mon 11/1/10 Mon 11/1/10
2552 B,G 2551 DOJ Informal Review 2553 32 edays Mon 11/1/10 Fri 12/3/10
2553 B,G 2552 Parties Sign AOC (City Requires Final CEQA to Sign) 2554,2574 8 edays Fri 12/3/10 Sat 12/11/10
2554 B,G 2553 Formal DOJ Review 2555 30 edays Sat 12/11/10 Mon 1/10/11
2555 B,G 2554 AOC To Draft Final FOSET 2591FF 1 day Tue 1/11/11 Tue 1/11/11
2556 B,G 2593SS Public Comment Period Conducted by DOJ 2557 30 edays Tue 2/1/11 Thu 3/3/11
2557 B,G 2556 Public Comment Period Ends 2618,2558,2690 0 days Thu 3/3/11 Thu 3/3/11
2558 B,G 2601,2557 AOC to CDR Package 2559 0 days Wed 6/1/11 Wed 6/1/11
2559 B,G 2558,2611 Execute AOC (after Governor approval of CDR) 0 days Thu 8/4/11 Thu 8/4/11
2560 B,G Obtain Environmental Insurance (City) 40.8 wks Tue 4/6/10 Fri 1/28/11
2562 B,G 2495SS City Develop Draft Scope/Requirement Package for Insurance Provider 2563 153 edays Sat 4/10/10 Fri 9/10/10
2563 B,G 2562 Insurance Submission 2564 0 days Fri 9/10/10 Fri 9/10/10
2564 B,G 2563 Confirmation of Carrier Interest in the Program 2565 0 days Fri 9/24/10 Fri 9/24/10
2565 B,G 2564 Underwriter Meetings (technical presentation) 2566,2567 5 days Mon 10/18/10 Fri 10/22/10
2566 B,G 2565,2499FS+2 wks Carrier Commitment to the Program 2568 0 days Mon 11/1/10 Mon 11/1/10
2567 B,G 2565 Follow Up Meetings and Calls 2568 24 days Mon 10/25/10 Tue 11/30/10
2568 B,G 2567,2566 Receive Preliminary Coverage and Premium Proposals 2569 1 day Wed 12/1/10 Wed 12/1/10
2569 B,G 2568 Navy Review Period and Refine Technical Scope 2570 32 edays Wed 12/1/10 Sun 1/2/11
2570 B,G 2569 Navy Comments Due 2571 0 days Sun 1/2/11 Sun 1/2/11
2571 B,G 2570 City provide Draft Final to Navy for Approval 2572 1 day Tue 1/4/11 Tue 1/4/11
2572 B,G 2571 Navy Review Period 2573 21 edays Tue 1/4/11 Tue 1/25/11
2573 B,G 2572 Bind Program - Approval of Draft Final Ready Policy and Cost 2574,2591 0 days Tue 1/25/11 Tue 1/25/11
2574 B,G 2573,2504,2520,2553 Draft Final Policy included in CDR 2610,2506 3 edays Tue 1/25/11 Fri 1/28/11
2575 B,G Legal Descriptions (Parcels B and G without IR-7/18) 19 wks Mon 10/4/10 Wed 2/23/11
2576 B,G City Prepare and Record Boundary Survey 2577 3 mons Mon 10/4/10 Tue 1/4/11
2577 B,G 2576 City Prepare Legal Description 2578 1 mon Wed 1/5/11 Tue 2/1/11
2578 B,G 2577 Navy Review/Approve Legal Description 2579 10 days Wed 2/2/11 Tue 2/15/11
2579 B,G 2578 Finalize Legal Description 2613 5 days Wed 2/16/11 Wed 2/23/11
2580 B,G Finding of Suitability for Early Transfer (FOSET)(Combined Parcels B and G) 124.2 wks Wed 10/1/08 Mon 3/28/11
2583 B,G 2582,2266FF Prepare Draft FOSET 2584 20.2 wks Tue 5/25/10 Mon 10/18/10
2584 B,G 3975,2583,2039,1734,6213,6393 Submit Draft FOSET 2585 0 days Mon 10/18/10 Mon 10/18/10
2585 B,G 2584 BCT Review Period (30 days) 2586 30 edays Mon 10/18/10 Wed 11/17/10
2586 B,G 2585 BCT Comments Due 2587 0 days Wed 11/17/10 Wed 11/17/10
2587 B,G 2586 Review and Resolve Comments 2588 6 days Thu 11/18/10 Mon 11/29/10
2588 B,G 2587 Prepare Response to Comments and Draft Final FOSET 2589 18 days Tue 11/30/10 Thu 12/23/10
2589 B,G 2270,2588,6614,3983,2343 Submit Preliminary Draft Final FOSET 2590,2613,2685 0 days Fri 12/24/10 Fri 12/24/10
2590 B,G 2589 BCT Review and Concurrence Preliminary Draft Final FOSET 2591 15 days Mon 12/27/10 Tue 1/18/11
2591 B,G 2590,2555FF,2504FF,2573 Prepare Draft Final FOSET for Public Review (DF ETCA / AOC Attached) 2592 1 day Wed 1/26/11 Wed 1/26/11
2592 B,G 2591,2040,1735,6394,299 Issue Public Notice - Parcel B&G FOSET 2593,2600 4 days Thu 1/27/11 Tue 2/1/11
2593 B,G 2592 Public Comment Period for FOSET 2594,2556SS 30 edays Tue 2/1/11 Thu 3/3/11
2594 B,G 2593 Public Comments Due 2595 1 day Fri 3/4/11 Fri 3/4/11
2595 B,G 1653,2594 Finalize FOSET (w/Final IR-7/18 RD Approved; IR-7/18 RACR will be finalized after transfer) 2596 10 days Mon 3/7/11 Fri 3/18/11
2596 B,G 2595,2272,6615,3985,1740,1739,6398,6399 Publish a Notice of Intent for FOSET Signing B&G 2597FS+1 day 0 days Fri 3/18/11 Fri 3/18/11
2597 B,G 2596FS+1 day Submit Final FOSET for Navy Signing 2598 5 days Tue 3/22/11 Mon 3/28/11
2598 B,G 2597 Navy Execute Final FOSET 2602,2656 0 days Mon 3/28/11 Mon 3/28/11
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2599 B,G Covenant Deferral Request (CDR) (Combined Parcels B and G) 25.8 wks Wed 2/2/11 Thu 8/4/11
2600 B,G 2592 Notify EPA and Governor (DTSC) of CDR 2601 1 day Wed 2/2/11 Wed 2/2/11
2601 B,G 2600,2533 Prepare CDR Package 2602,2558,2505SS,2521SS,2655 5 days Thu 2/3/11 Wed 2/9/11
2602 B,G 2601,2598 Final CDR to PMO 2603 2 days Tue 3/29/11 Wed 3/30/11
2603 B,G 2602 PMO Approval of Final CDR 2604 3 days Thu 3/31/11 Mon 4/4/11
2604 B,G 2603 PMO Sends Info Memo to DASN(E) for Cost ET 2605 3 days Tue 4/5/11 Thu 4/7/11
2605 B,G 2604 DASN(E) Review Period 2606 15 days Fri 4/8/11 Thu 4/28/11
2606 B,G 2605 DASN(E) Approval 2607 0 days Thu 4/28/11 Thu 4/28/11
2607 B,G 2606 PMO Submits Initial Notification to ODUSD (I&E/EM) 2608 3 days Fri 4/29/11 Tue 5/3/11
2608 B,G 2607 PMO Forwards Final CDR to Governor(DTSC)/EPA 2609 0 days Tue 5/3/11 Tue 5/3/11
2609 B,G 2608 EPA and DTSC Review and Approve 2610 10 days Wed 5/4/11 Tue 5/17/11
2610 B,G 2609,2574 DTSC Prepare and Submit Governor Approval Request (GAR) 2611 12 days Wed 5/18/11 Fri 6/3/11
2611 B,G 2610,309 EPA Review and Approval/Governor Concurrence 2506,2522,2534,2620,2559,2656,2690,2692 45 edays Mon 6/20/11 Thu 8/4/11
2612 B,G Quitclaim Deed (Parcels B and G) for EARLY TRANSFER 28.8 wks Thu 2/24/11 Fri 9/16/11
2613 B,G 2589,2579 Draft Quitclaim Deed 2614 15 days Thu 2/24/11 Wed 3/16/11
2614 B,G 2613 Navy Internal Review of Deed 2615 10 days Thu 3/17/11 Wed 3/30/11
2615 B,G 2614 Navy/City Negotiations 2616 32 days Thu 3/31/11 Fri 5/13/11
2616 B,G 2615 Finalize Quitclaim Deed 2617,2620 10 days Mon 5/16/11 Fri 5/27/11
2617 B,G 2616 Prepare Black Book 2618 15 days Tue 5/31/11 Mon 6/20/11
2618 B,G 2617,2557 Blackbook Chain of Command 2619 15 days Tue 6/21/11 Tue 7/12/11
2619 B,G 2618,317 Approval of Director & Delegation of Authority to PMOW 2622 5 days Mon 8/29/11 Fri 9/2/11
2620 B,G 2611,2616 City Approval of Property Transfer at Commission SFRA BOS 2621FS+1 day,2622 35 edays Thu 8/4/11 Thu 9/8/11
2621 B,G 2620FS+1 day City of SF Execute Quitclaim Deed 2623,2622FF 0 days Fri 9/9/11 Fri 9/9/11
2622 B,G 2619,2620,2621FF Navy Execute Quitclaim Deed 2623FS+1 day,2535 7 edays Thu 9/8/11 Thu 9/15/11
2623 B,G 2622FS+1 day,2621 DASN(E) Submits Final Notification to ODUSD (I&E/EM) of Property Transfer 2638,2507,2523 0 days Fri 9/16/11 Fri 9/16/11
2624 B,G FFA Amendment (for transferring Parcels B & G  responsibility to City) 44 wks Mon 11/1/10 Fri 9/16/11
2625 B,G 2501 Navy Drafts FFA Amendment 2626 30 days Mon 11/1/10 Wed 12/15/10
2626 B,G 2625 Submit FFA Amendment to BCT 2627 0 days Wed 12/15/10 Wed 12/15/10
2627 B,G 2626 BCT Review Period 2628 30 edays Wed 12/15/10 Fri 1/14/11
2628 B,G 2627 BCT Comments Due 2629 0 days Fri 1/14/11 Fri 1/14/11
2629 B,G 2628 Comment Resolution 2630 20 edays Fri 1/14/11 Thu 2/3/11
2630 B,G 2629 Prepare Draft Final FFA Amendment 2631 20 edays Thu 2/3/11 Wed 2/23/11
2631 B,G 2630 DoD Review and Approval 2632 3 wks Thu 2/24/11 Wed 3/16/11
2632 B,G 2631 Submit Draft Final FFA Amendment to BCT 2633 2 days Thu 3/17/11 Fri 3/18/11
2633 B,G 2632 BCT Review Period 2634 20 edays Fri 3/18/11 Thu 4/7/11
2634 B,G 2633 BCT Comments Due 2635 0 days Thu 4/7/11 Thu 4/7/11
2635 B,G 2634 Prepare Final FFA Amendment 2636 10 days Fri 4/8/11 Thu 4/21/11
2636 B,G 2635 Submit Final FFA Amendment to BCT 2637 0 days Thu 4/21/11 Thu 4/21/11
2637 B,G 2636 BCT Review and Concurrence 2638 5 days Fri 4/22/11 Thu 4/28/11
2638 B,G 2623,2637 Execute FFA Amendment 2507 0 days Fri 9/16/11 Fri 9/16/11
2639 IR 7/18 Transfer Documents 122 wks Mon 3/1/10 Wed 8/1/12
2640 B,G Legal Descriptions (IR-7/18) 19 wks Mon 3/1/10 Tue 7/13/10
2641 B,G City Prepare and Record Boundary Survey 2642 3 mons Mon 3/1/10 Fri 5/21/10
2642 B,G 2641 City Prepare Legal Description 2643 1 mon Mon 5/24/10 Mon 6/21/10
2643 B,G 2642 Navy Review/Approve Legal Description 2644 2 wks Tue 6/22/10 Tue 7/6/10
2644 B,G 2643 Finalize Legal Description 2685 1 wk Wed 7/7/10 Tue 7/13/10
2645 B 7/18 Agreement to Implement the IR-7/18 Conveyance Agreement (AICA) 68 wks Tue 3/30/10 Thu 8/4/11
2648 B 7/18 2647 City Review Draft AICA 2649 47.38 edays Fri 4/9/10 Wed 5/26/10
2649 B 7/18 2648 City Comments Due to Navy 2650 0 days Wed 5/26/10 Wed 5/26/10
2650 B 7/18 2649 Navy Prepares Draft Final AICA 2651 4 wks Thu 5/27/10 Thu 6/24/10
2651 B 7/18 2650,1703 Navy Submits Draft Final AICA to City 2652 0 days Tue 11/9/10 Tue 11/9/10
2652 B 7/18 2651 City Review Draft Final AICA 2653 2 wks Wed 11/10/10 Tue 11/23/10
2653 B 7/18 2652 City comments Due on Draft Final AICA 2654 0 days Tue 11/23/10 Tue 11/23/10
2654 B 7/18 2653 Navy Prepares Final AICA 2655 3 wks Wed 11/24/10 Thu 12/16/10
2655 B 7/18 2654,2601 Final AICA to CDR 2656 0 days Wed 2/9/11 Wed 2/9/11
2656 B 7/18 2655,2611,2598 Sign AICA after CDR approval 0 days Thu 8/4/11 Thu 8/4/11
2657 B 7/18 Finding of Suitability for Transfer (FOST) (IR-7/18) 54.6 wks Fri 8/13/10 Thu 9/15/11
2658 B 7/18 1703FS-3 mons Prepare Internal Draft Finding of Suitability for Transfer (FOST) 2659 12 wks Fri 8/13/10 Tue 11/9/10
2659 B 7/18 2658 Navy Review of Internal Draft FOST 2660 30 edays Tue 11/9/10 Thu 12/9/10
2660 B 7/18 2659 Prepare Draft FOST 2661 45 edays Thu 12/9/10 Sun 1/23/11
2661 B 7/18 1703,2660 Submit Draft FOST 2662,2674 0 edays Sun 1/23/11 Sun 1/23/11
2662 B 7/18 2661 BCT Review Period 2663 46 edays Sun 1/23/11 Thu 3/10/11
2663 B 7/18 2662 BCT Comments Due 2664FS+8 edays 0 edays Thu 3/10/11 Thu 3/10/11
2664 B 7/18 2663FS+8 edays Unresolved Comment Resolution Meeting 2665 0 edays Fri 3/18/11 Fri 3/18/11
2665 B 7/18 2664,309 Prepare Draft Final FOST 2666 45 edays Mon 6/20/11 Thu 8/4/11
2666 B 7/18 2665,1707 Submit Draft Final FOST IR 7/18 2667 0 edays Thu 8/4/11 Thu 8/4/11
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2667 B 7/18 2666 BCT Review Period 2668 31 edays Thu 8/4/11 Sun 9/4/11
2668 B 7/18 2667 BCT Concurrence  Letters 2669 0 edays Sun 9/4/11 Sun 9/4/11
2669 B 7/18 2668 Commander Briefing / Signature of FOST 2670 7 edays Sun 9/4/11 Sun 9/11/11
2670 B 7/18 2669,317 Produce Final FOST 2671 4 edays Sun 9/11/11 Thu 9/15/11
2671 B 7/18 2670,1712 Submit Final FOST (after submittal of IR-7/18 Final RACR) 2713 0 edays Thu 9/15/11 Thu 9/15/11
2672 B 7/18 Covenant to Restrict Use of Property (CRUP) (IR-7/18) 63.4 wks Tue 6/1/10 Fri 9/2/11
2673 B 7/18 Prepare Draft CRUP 2674 120 days Tue 6/1/10 Fri 11/19/10
2674 B 7/18 2661,2673 Submit Draft CRUP to BCT 2675 0 days Sun 1/23/11 Sun 1/23/11
2675 B 7/18 2674 BCT Review Period 2676 32 edays Sun 1/23/11 Thu 2/24/11
2676 B 7/18 2675 BCT Comments Due 2677 0 days Thu 2/24/11 Thu 2/24/11
2677 B 7/18 2676 Review and Resolve Comment 2678 30 edays Thu 2/24/11 Sat 3/26/11
2678 B 7/18 2677 Prepare Draft Final CRUP 2679 60 days Mon 3/28/11 Mon 6/20/11
2679 B 7/18 2678 Submit Draft Final CRUP to BCT 2680 0 days Mon 6/20/11 Mon 6/20/11
2680 B 7/18 2679 BCT Review and Approve Draft Final CRUP 2681 60 edays Mon 6/20/11 Fri 8/19/11
2681 B 7/18 2680 Draft Final CRUP Approved 2682 0 days Fri 8/19/11 Fri 8/19/11
2682 B 7/18 2681 Prepare Final CRUP 2683 2 wks Mon 8/22/11 Fri 9/2/11
2683 B 7/18 2682,1714 BCT/Navy Execute CRUP (after BCT approval of IR-7/18 RACR) 2712 0 days Fri 9/2/11 Fri 9/2/11
2684 B 7/18 Quitclaim Deed (IR-7/18 to Escrow) 37 wks Mon 12/27/10 Mon 9/19/11
2685 B 7/18 2644,2589 Draft Quitclaim Deed 2686 15 days Mon 12/27/10 Tue 1/18/11
2686 B 7/18 2685 Navy Internal Review of Deed 2687 10 days Wed 1/19/11 Tue 2/1/11
2687 B 7/18 2686 Navy/City Negotiations 2688 32 days Wed 2/2/11 Fri 3/18/11
2688 B 7/18 2687 Finalize Quitclaim Deed (With completion IR-7/18 RA and FSS) 2689,2692 10 days Mon 3/21/11 Fri 4/1/11
2689 B 7/18 2688 Prepare Black Book 2690 15 days Mon 4/4/11 Fri 4/22/11
2690 B 7/18 2689,2611,2557 Blackbook Chain of Command 2691 15 days Fri 8/5/11 Thu 8/25/11
2691 B 7/18 2690 Approval of Director & Delegation of Authority to PMOW 2694 5 days Fri 8/26/11 Thu 9/1/11
2692 B 7/18 2688,2611 City Approval of Property Transfer at Commission SFRA BOS 2693,2694 25 days Fri 8/5/11 Fri 9/9/11
2693 B 7/18 2692 City of SF Execute Quitclaim Deed 2695 0 days Fri 9/9/11 Fri 9/9/11
2694 B 7/18 2691,2692 Navy Execute Quitclaim Deed 2695FS+1 day 5 days Mon 9/12/11 Fri 9/16/11
2695 B 7/18 2693,2694FS+1 day DASN(E) Submits Final Notification to ODUSD (I&E/EM) of Property Transfer 0 days Mon 9/19/11 Mon 9/19/11
2696 B 7/18 Property Transfer Conveyance Agreement (PTCA) (IR-7/18) 42.6 wks Mon 8/1/11 Tue 6/5/12
2697 B 7/18 Navy Develop 1st Draft PTCA 2698 30 edays Mon 8/1/11 Wed 8/31/11
2698 B 7/18 2697 Navy Submits 1st Draft PTCA to City 2699 30 edays Wed 8/31/11 Fri 9/30/11
2699 B 7/18 2698 City Review 1st Draft 2700 32 edays Fri 9/30/11 Tue 11/1/11
2700 B 7/18 2699 City Comments Due to Navy 2701 0 edays Tue 11/1/11 Tue 11/1/11
2701 B 7/18 2700 Navy Prepares 2nd Draft PTCA 2702 60 edays Tue 11/1/11 Sat 12/31/11
2702 B 7/18 2701 Navy Submits 2nd Draft PTCA to City (including all attachments) 2703 0 edays Sat 12/31/11 Sat 12/31/11
2703 B 7/18 2702 City Review 2nd Draft 2704 22 edays Sat 12/31/11 Sun 1/22/12
2704 B 7/18 2703 City comments Due on 2nd Draft PTCA 2705 0 edays Sun 1/22/12 Sun 1/22/12
2705 B 7/18 2704 Navy/City Agreement on PTCA Terms and Conditions 2706 38 edays Sun 1/22/12 Wed 2/29/12
2706 B 7/18 2705 Navy/City Agreement on PTCA Costs 2707 0 days Wed 2/29/12 Wed 2/29/12
2707 B 7/18 2706 Draft PTCA Submitted to BCT 2708 30 edays Wed 2/29/12 Fri 3/30/12
2708 B 7/18 2707 Prepare Draft Final PTCA with Costs 2709 30 edays Fri 3/30/12 Sun 4/29/12
2709 B 7/18 2708 Submit Draft Final PTCA to City and BCT 2710 0 days Sun 4/29/12 Sun 4/29/12
2710 B 7/18 2709 City and Navy Approve Draft Final PTCA 2711 20 edays Sun 4/29/12 Sat 5/19/12
2711 B 7/18 2710 Finalize PTCA 2712FS+1 day 2 wks Mon 5/21/12 Mon 6/4/12
2712 B 7/18 2683,2711FS+1 day Execute PTCA (with execution of CRUP) 2713 0 days Tue 6/5/12 Tue 6/5/12
2713 B 7/18 1714,2671,2712 City Obtains Radiological License Exemption 2714 2 mons Wed 6/6/12 Wed 8/1/12
2714 B 7/18 2713 IR-7/18 Deeded to City 0 days Wed 8/1/12 Wed 8/1/12
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6131 G PARCEL G 294.6 wks Mon 11/6/06 Wed 9/19/12
6178 G Remedial Design 57.2 wks Mon 8/3/09 Tue 9/21/10
6189 G 6188 Submit Final RD & Specifications 6191 0 days Tue 9/21/10 Tue 9/21/10
6211 G PARCEL G - RADIOLOGICAL PROGRAM 194.3 wks Mon 2/5/07 Tue 12/21/10
6212 G Building Final Status Survey (FSS) Reports 137.2 wks Mon 1/14/08 Sun 10/3/10
6213 G 6233,6254,6275,6296,6317,6338,6356,6374 Parcel G Draft Bldg FSS Reports Submitted 2466,6610,2584 0 wks Thu 7/22/10 Thu 7/22/10
6214 G 6239,6260,6281,6302,6323,6344,6362,6380 Parcel G Final Bldg FSS Reports Issued 6613 0 wks Mon 9/13/10 Mon 9/13/10
6392 G Radiological Survey Unit Project Reports (SUPRs) 109.6 wks Thu 9/11/08 Wed 11/17/10
6393 G6405,6421,6437,6453,6469,6485,6501,6517,6533,6549,6565,6581,6597 Parcel G Draft SUPRs Submitted 2466,6610,2584 0 days Thu 9/30/10 Thu 9/30/10
6394 G6415,6431,6447,6527,6463,6479,6495,6511,6543,6559,6575,6591,6607 Parcel G Final SUPRs Issued 6395,2592 0 days Mon 10/18/10 Mon 10/18/10
6398 G 6397 CDPH Issues Concurrence and Closure Letters for SUPRs 2596 2 wks Tue 10/19/10 Mon 11/1/10
6399 G 6397 EPA Concurrence of RAD SUPRs Parcel G 2596 30 edays Mon 10/18/10 Wed 11/17/10
6608 G Rad Removal Action Closeout Report 46.9 wks Fri 1/15/10 Tue 12/21/10
6609 G Prepare Draft Removal Action Closeout Report 6610 36.3 wks Fri 1/15/10 Fri 10/1/10
6610 G 6609,6393,6213 Submit Draft Removal Action Closeout Report 6611,2466FS+30 edays 0 days Fri 10/1/10 Fri 10/1/10
6611 G 6610 DTSC and  EPA Review Period 6612 30 edays Fri 10/1/10 Sun 10/31/10
6612 G 6611 DTSC and  EPA Comments Due 6613 0 wks Sun 10/31/10 Sun 10/31/10
6613 G 6612,6214 Prepare Final Removal Action Closeout Report with RTC 6614 21 edays Sun 10/31/10 Sun 11/21/10
6614 G 6613,6239,6260,6282,6302,6323,6344,6362,6380 Issue Final Removal Action Closeout Report with RTC 6615,2589 0 edays Sun 11/21/10 Sun 11/21/10
6615 G 6614 DTSC and EPA Concurrence of Removal Action Closeout Report G 2596 30 edays Sun 11/21/10 Tue 12/21/10
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